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Be aware of site exclusion zones; maps have been posted .in air office spaces. These areas include the Cove. in a Cove, Cell #1 and· 
the DOA at Area C and the river it$elf.. Only authodzed people are allowec:I inthese areas .. All personnel that intend to enter e~clusion . 
zones must provide HAZWOPER certs to Jacobs Safety (Will Kenyon): In addition, th·e personnel niust sign a form that Will be kept on 
file, which states that they have read t_he _Jacobs HASP and understand the risks and hazards at the NB site .. _ 

Staff are encouraged to. use.boot wash areas outside of.the bu_ildings to keep impacted soils from office areas. 
'' 

Site Maintenance. Additional repairs will be.necessarv once new RAC:contract is awarded. 

'' Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Jon Blount.Jackie Connor, Josh, Cumming's, Ldnnie Fallin, Steve Fox,: Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Alison':' . 
. Hutchinson, .Wi_ll Kenyon; Craig Kish, Mike Morris, .Jim Piccuito, G_r~g Scott, Steven· Sills, Anita R1gassio Smith, S~ane Taylor; Ann ·webb, Poinciana Willis, Mary Wrig~t; Sevenson: Mike Crystal, Joe Mahoney USA!;E_: Jim Rezendes, 

Kevin.Coleman, Bob Christie, Jay Mackay,Marcos'Paiva, Ellen Iorio, Sheila·Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike'Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb · 
Bergen, Dave Dickerson, Hoshaiah Barczyriski; MADEP: Paul Craffey, Garry Will.deck; Batte.lie: .Deirdre.Dahlen, jessica Tenzar, Patricia White KOMEN: Debi Heims; Lally Consulting: John Lally . - · · · · 
ACE-J23-35BG1001-P4-0116 . . · . . . . ' . . · . 1 · . · . · . . .. · . . . . 
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MU , Design Dredged to 1st pass 
Volum·e. .Date.-

· (CY) 

MU-25 26,401 26,366 3/9/17 

. : MU-28 13,027 13,405 1/24/17 

(North)· 

' 
· MU-28 

(Central) 

MU-28 

(South) 

37C 

.. ACE-J23-35BG.1001-P4-0116 

"· 

2nd 
pass 

4/12/17 

-2/17/17 

. . 

.. 

JACO_B~.FIELP\/\IORK 
DMUs/CAD CELL (Current 4/14/17). 

Verification Verification Confirmation Confirmation 
Sampling-, Sampling Sampling ·Sampling-· 

Results·. Results 
Round 1 3/23i17 and Round 1 

3/21/17 3/27/17 3/21/17 

(re-runs)-· 

. (preliminary) 

Round 2 3/27/17 Round 2. 

3/23/17. (preliminary) 3/23/17 

Round 3 4/4/17 Round 3 

3/31/17 (preliminary) · 3/31/17' 

· Round 4 4/11/17 Round 4 

4/10/17 (preliminary) 4/10/17 

Round 5 4/18/17 Round 5· 

4/12/1_7 (preliminary) . 4/12/17 
... ; 

Round 6 4/18/17 Round 6 

4/13/17 (preliminary) 4/13/17 

Round 1 2/7/17 Round 1 4/6/17 

2/2-3/17 (preliminary 2/2-3/17 . (prevalidated) 

IA). 

Round 2 2/1;3/17 Round 2 4/6/1_7: 

. 2/8 and (preliminary 2/8 and 2/10/17 · (prevalidated) 

2/10/17 IA) 
. 

Round 3 2/2°1/17. Round 3. 4/6/17 . 

2/14 and· (preliminary 2/14 and Round (prevalidated) 

Round4 IA) 
.. 

4 2/20/17 

2/20/17 

2 

Progress Final 
Bathy Bathy · 

.. 
:survey Survey 
Last 4/5. 4/24/17 

.. 
.. 

'. 

. . 

2/21/17 

... 

. -P~roj:e_ct N'otes · · 

Date 
· Area 

. 103 Sawyer Street 

. NeV;'._Bedford, MA 02746 

508°996-5462 · 

_508-996-67 42 

wv,.,w.iacobs,com 

Notes 

Cleared 
: 

. The 2"d pass is 

complete. 

Ariy additional 

dredging 
0

(if 

~equired) will bl;l 

accomplished 
.. 

. after BV is 

completed 

.. 

.. 

" Dredging 

complet~d; 4 
. ·locations re- . 

. dredQed . 

Need to move · 

(b) (5), (b) (6)
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MU Design Dredged to· 1st pass 2nd 
Volume Date pass 

(CY) 

37D 

CAD Cell - - - -

.Actiof') Date Start 

CAD Cell Curtain Inspections Ongoing 

Pipeline Relocation May 
PMC shoreline ,:cavation . Jkngoing 

... ,j"fi({ vv---~ e/\.j ~'v\.,";3~ 11A LL ~~~ -~•w(.:! {Jc- M-~- fVl. i 

Shipwreck 2 debris removal TBD 

Event Samples -
Collection· 

Water Quality Monitoring MU25-
(Lower.and Upper Harbor) .. 

•. 

Verification -Verification Confirmation Confirmation 
Sampling -Sampling Sampling Sampling 

Results Results 

- - - -. 

OTHER FIELDWORK 

Date 

Progress Final 
Bathy -Bathy 

Survey· Survey 

4/24/17 -

Notes 

Project Note~ 

Date 
Area 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Notes 

Cleared· 
-moorinQs. 

Perform with 37C 

- Track Progress 

Survey date 

Completion 
Before BV The curtain will remain in place until the Best Value Contract is awarded and.will be 

. MobilizatiOn removed prior to the start of BV activities. Gate will.be left open for fish passage after 
completion of work. 
.PendinQ award of RAC-and USAGE acceptance of Dive Plan (see below) 

· 4/26/17 Currently working 8 hour days on the north.shore from a barge.· Work is slow due to tide 

~1~ schedule. The Cove in a Cove is complete, pending sampling results. Areas under the 
'. road that need to be excavated will be done when Cove in Cove areas are done. Work 

e__ should. _be complete around 4/26. Restoratiori and T&D of another 1,000 tons of PMC 
material will be done on the IRAC; the remainder o_f the PMC matl3rial will be held onsite 
at the DOA until award of the RAC. · · 
Jacobs is going to determine that IRAC funds are available to ·perform the work; need to 
determine c;1 schedule for oerforminQ thewbrk .. 

SAMPLING AND ANALYSIS -- · 

A_naJytical·. Unvalidated- Validated -Notes 
' .. 

Testing Results .results . . . 

in situ N/A. N/A WQM on hold until subtidal dredging operations resume. 
. turbidity 
·onlv . '' 

(b) (5), (b) (6)
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. CALL IN NUMBER:  
PARTICIPANT CO.DE:  

• '-;i' •• 

Event ·Samples Analytical 
Collection Testing 

MU28 Verification :Sampling 2/2-3/17 IA 

·····t~k 
.2/8,_2/10 IA 
2/14/17 IA 
2/20/17 IA 
3/13/17 IA 

ConQener 
Pierce Mill Cove 12/14/16. IA 
Verification/Confir,:natory Sampling 12/20/16, IA 

·,, 12/27/16 IA 
1/25/17 IA' 

Congener 
3/9, 3/13/17 
3/16-17/17 IA 
3/25/17 IA 
4/11-12/17 IA 

'4/14/17 IA 
Upper Harbor Subtidal Data Gap 2/21-24/17 IA 
Sampling 

MU 25 Verification Sampling · 3/21/17 IA 
3/23/17 IA 
3/31/17 IA 
4/10/17 · IA 
4/12/17 IA 
4/13/17 IA 

Upper·Harbor.lntertidal Data Gap 
Samp_ling 

Vl/ ~ ·t k_;,,w. 
l le/4-

Unvalidated . Validated 
Results results 
2/7/17 
2/13/17 
2/15/17 
2/21/17 
3/20/17 
4/6/17 
12/20/16 
1/10/17 
1/4/16 . 
1/31/17 
2/15/17 3/13/17 
3/22/17 
3/22/17 
4/4/17 
4/14-15/17 

3/8, 3/22/17 

-

3/23, 27/17 
3/27/17· 
4/4/17 
4/11/17 
4/18/17 
4/18/17 

4 

Notes 

. Project: Notes·· 
103 Sawyer Street 

. New Bedford, MA 02746 

. 508-996-5462 

508-996-6742 

www.iacobs.com 

Pre-validated data sent out 4/6i17. Validated congener results 
expected 4/28. 

Three samples outside the sheetpile wall were. collected Friday 
(4/14). 

Received approval from USAGE and EPA to proceed with 
confirmatory congener analysis of 11 samples. Pre-validated 
congener results are anticipated by 5/10/17. 

Congener list approved Monday (4/10). Pre-validated results 
are anticipated by 5/1/17 .. 

Verification sampling completed Thursday 4/13/17. 

Received approval from USAGE and EPA to proceed with 
confirmatory congener analysis of 8 samples. Pre-validated 
congener results are anticipated by 5/10/17. · 

Sampling. will commence.pending approval of FSP; estimated 
start early May. 

.. 

(b) (5), (b) (6)

(b) (5), (b) (6)



CALL IN NUMBER:  
-PARTICIPANT CODE:.  

·Event Samples Collection 

Feb Ambient Air Week of 2/20 (PMC) 
SamplinQ 

March Ambient Air 3/8 and 3/9 (LH) 
-sampling 3/30 and 3/31 (PMC) 

April Ambient Air . 4/3 and 4/4 (LH & 

- Sampling. UH). PMC Notto be 
completed 

LH Pre-dredi:ie Round 
Area C VOC sampling July/Aug 

(Summa) .. 

Unvalidated 
Results 

High Res (2/23) 

PMC (4/17) 

4/19 or 4/20/17 

.Project :Notes 
-103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996~6742 
www.jacobs.com 

AIR MONITORING 

Validated Notes 
results 

y Jacobs received and submitted final data High Res event.and 
submitted to Battelle for validation on 4/18/17. 

LH (Y) Results will be provided by Jacobs (Mike M) in his next update. . . 

. Per group discussion.during meeting, the decision was made not to 
conduct the PMC ambientair sampling in April. 

Performed when BV is awarded. 
Per l::PA(Elaine) request, this sampling event will be conducted at 
Area C in the area surroundini:i Cell #1. 

-~ ~~. 

Action 
Bioengineering Symposium -:-- NBH 
Su erfundTour· 

City of New Bedford Update - -
Riverwalk _ - . . 

Fence at Parcel 265 

Small Group_ 

Seq_uencing of work: -
.. 

UH Subtidal - '. 

Topic 

Call to go over WP 

MEETINGS/OTHER ACTIVITIES 

Date. 
. 4/19/1i 

4/24/17 
Ongoing 

_ OngoinQ 

on- oin 

Notes· 
Jacobs to provide tour of Areas C & D, ahd general presentation ori Jacobs, 
education and careers. . ' 
EPA Dickerson _ and USACE Wol to schedule next meetin . 
MassDEP sent a dispute letter to Aerovox; revised Phase Ill due June 30. EPA 
met with MassDEP and AVX. Remedial options still being discussed-between_ 
MassDEP and'AVX. - · 
EPA (Dave D) waiting on response from CoNB (Michele): Riverwalk·location has 
not bee'n clarified. EPA considering reconvening monthly progress/status -
meetin s with CoNB. - . . 
Jacobs , Mark. G waitin to walk the site with CoNB when CoNB is available. 

COMPREHENSIVE PLAN ivIEETiNGS 

Date of Attendees 
Meeting/Call · 

Mid May- _ Lederer, Dickersdn,Barczynski, Iorio, Coleman, Rezendes, Mangels-on, Fox:, 
· Gouveia, Hii:i'assio-Sr'nith, Anderson; Lally, Harrington,. SES· 

4/24/17 Lederer, Iorio, Coleman, Rezendes, Mangelson, Gouveia, Rigassio-Smith, 
5 

(b) (5), (b) (6)

(b) (5), (b) (6)



J IArr.l"tABS" ... ~ ......... ' 

CALL IN NUMBER:  
PARTICIPANT CODE:  

· lnfortidal LH 

Intertidal UH · 

comments 
Miguel .and other 

properties·(Scope· and 
timing) 

Data gap locations 
(webihar) 

TBD 

· 4/27/17 

Taylor; Harrington;.sES 

.Project N:otes 
. 103 Sawyer Street · 

New BedforciOMA 02746 

508-996-5462. 

508-996-67 42. 

www.iacobs.com 

Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, 
Rigassio-Smith, Blount; Sills, White 

Dickerson, Iorio, Esten, Coleman, Rezendes;· Mangelson·, Gouveia, Rigassio-. 
Smith, Blount, Sills, White 

CDA/Confirmatory Subtidal Go over Grid so data gap Mid May Lederer (UH}, Barczynski (LH), Iorio, Esten, Gouveia, Rigassio-Smith, White, 
can be aligned with Lally 

confirmatory 
CDA/Confirmatorv Intertidal TBD Dickerson, Barczvnski, Iorio, Esten, Gouveia, 1Rigassio-Smith, White 
Aerovox Interim Cap W~f{)y Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia; Lally, 

41,,4111\ \ Tuthill 
LH Subtidal and LHCC Disposal Pendinq BV Barczvnski, Iorio, Rezendes 

. RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Par:cel or Name of Owner Right of Entry Need Date Task Notes 
Cemetery/Marsh Island June Intertidal Tbe EPA attorney is talking with the cemetery about potential 

access to the ln_tertidal areas through the cemetery. Also, 
waiting on a formal list of Cemetery requirements (Side Letters) 
prior to siqninq the aqreement. 

Town of Fairhaven Easement June Intertidal Access agreement is in. place. Jacobs will provide measures to 
protect_ sewer lines. A list of Town of Fairhaven's requirements 
will be incorporated into the Work Plan as an attachment. 

LH Properties - Miguel . TBD Intertidal EPA(Dave D) requested copy of e)(isting access agreement to 
confirm if excavating included. Battelle (Pc3tty) to forward their 
copy to EPA(Dave D.). 

Future Upper Harbor Access Roads TBD Intertidal EPA (Dave D) has requested. that Jacobs provide the GUrrent 
version of the map showing area·s·that may require access 
roads. 

17-1 and 17-3/Mike Panagakos TBD. Subtidal/I ntertidal Dave L. has turned over the matter of ROE.to EPA's legal staff. 
for resolution. EPA Legal.is now back froni leave and will pick 
up aqain. 

Manomet Street TBD Signed lease send to Jacobs on 4/21. Payments to owner by 
Jacobs can proceed. · . -

Robichaud TBD . Archeology . EPA (Barczyski) will check on status with EPA. (Stanley) .. 
reqarding Artifact Release Forms. · 

6. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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·CALL IN NUMBER:' ·. _ < -
PA.RTICIPANT CODE'.;_ 

',.': . .'· .. 

N<>. :- . Document Name·. · Organization• 

. ···:-: :.. . 
. - -; ~"-

._ .- .pELIVERA~LES .. . : ··: 

Submit Date· Comments. . Reviewer:s . 
Due 

::- : .:-··p_roject.N.ot~$-· :'.· , ----
·- '.' . ' ·- ' . .·. . . ( . . 

·: 103.Sawyer Street . 

New-Bedford, MA 02746 

. 508-99~~5462 

508-996~67 42 . 
· wwW.jacobi;:com 

. . 

. Nptes . 

B1 .· - · ComparisonStudy of high 
resolution and low resolution 

-Homolog analysis. . -

Battelle/AECOM _ · - · Final 4/21_117 l,.ewis, Lederer_ -Thereportwill ~e submitted-as · 

_82 .. 2011 .Intertidal Data Gaps FS,il ·. Battelle· 

83 -__ MU28 Resc1mpling_ Tedi Memo ·sattelle 

I;:-_.;>_ 

·201412015-Ambient'Air Report ·. - ·Jacobs 

_J2 

. ,J3: 

. ' J4·:· 

. ':·J5':. - . 

Pive_ plan_for pipe·relqcation -. 

. I)raft Comp_rehensive Plan:. --

· Phase· II Archeological'lrivestigation· -
. Su'rr1m·aiy Rep9rt Delivery_d~tes : · -

Shipwreck 2-R~p_o"rt_ -- ,. ·· 
. ' ; ·, . . •' . 

,· --· 
_.' .• ,2: .. ·· 

.. Archeological Disposition 

'.. -~ . , .. '. . .. .:-·-

... ·. . · .. ,: ':-,-

.. , :. 

·.-.Jacobs 

·_. ,Jacobs. 

- J_acobs/ 
CR/PAL 

·Jacobs/CR· - . · 

. s'' Jacobs, CR, i 

Draft 4/3/17 · 

Draft 4/28/1 i · . 

4/17/17 . 

06/15/2017 . 

F1nai. .. 

- -4/19/17. __ Dickerson, Esten> .. MassbEP;.Jacobs, USACE 
-- - Lewis, Morris; comments received. . 

IVIADEP, Bernen 
.Lederer, bEP, . -

. Est~n,. Rezendes,. 
· _ Iorio, Jacobs . .. . 

' - · Lewis; Lederer,_ -- : Reportto·tie·finalized with PETS'. 
. : AECOM : c·urves per EPA - . 

USACE (Ellen) rec~ived ari-e- -
mail from USAGE- Safety that the 
diye plan is good. ·usACE ·-· ... _ 
·safety-wlll provide a Dive Plan . -

_ letter to Jacobs. · 
-Milestones vite_re subm.iited_ :- -
417 /17. Draft Comp -Plan due· 
-mid-June; 

· :Draft Arch. · : ,-Lumino (submitted·· : Submittect4l7/17. A revised0
• --

. Report (4/7/17)" : - · 4/21/17 . _; · · . -· . 4/19). · . . . v_~rsi'c>h .with ·minllr"figure update~ 
·. · -Firial Arch.. · · · · · . Paiva. (submitted, . was· received from' CR/PAL - _ 

R~port(30 days . . ·on 4/21) . - . . Jacobs will send outa:lisfofthe.-
--

0afteh:eceipt of · _ . . . -changes to aid ·iri'review. Once . 
~gency co~_ments): . - " commE!nts received,'theri'.wil(- . 

. submit as final (4/21).··. · ·- · .: - · 
· ,~so-··, 

·4i20/f7 
. - 7- . 

· Jacobs will check with "Dave· - · 
_ Robiri&on. on, statui,; ·. J'a~obs .. 
(SteV.e.F and Mar"k"G) to review -

. - : options-with ,curtent'budQef.c-c -

' ~·. •• h ...... -~ .... ~ • 

(
b
) 
(
5
), 
(
b
) 
(
6
)

(b) (5), (b) (6)



CALL IN NUMBER: .  
PARTICIPANT GOl;)E:  

No. Document Name Organization 

Soreadsheet PAL 
J7 Intertidal WP for Marsh Island· Jacobs 

-. ~lfi»" o ~u ~ u't< 
J8 UH Hybrid Dredge W_P Jacobs 

.. 

.. 

Jg Addendum to UH Hybrid Dredge Jacobs 
WP for the Cable Crossing Area 

J10_ Pilot Cap Report Jacobs 

U1 CAD Cell Slope Monitoring and USACE 
Consolidation . 

E1 Fate and Transport Model Letter ERDC 
Report 

Contract Date 
·TERC TO# 1, 6, 7, 8 Incentive Fees 4/14/17 

TERC TO# 1, 6, 8 Closeout 4/14/17 
. Battelle modification · - .4/28/17 

IRAC 3/31/17 
RAC TO2 Early to Mid-Mav 

. RAC TO3 (Intertidal) LI-I 
RAC TO4 (Subtidal) f Lt (' . . 

vW'l '.? ,_ n ~IJ?'l"'o .. 

, .. 

Submit Date . Comments Reviewers 
Due 

4/7/17 4/21/17 Dickerson, Esten 
(4/19), Mangelson· · 

-_ (4/14), Penko 
(4/19) 

4/7/17 4/17/17 Lederer, Rezendes 
(4/14) Mangelson 

(4/14), Esten 
(4/14), Lallv (4/19) 

4/7/17 4/17/17 Lederer, Rezendes 
(4/14) Mangelson 

(4/14), Esten 
(4/14), Lally 

, 4/4/17 Esten (4/14), (EPA) 
White 

-Ongoing NA Rezendes 
. 

5/1/17 Iorio, USACE PDT, 
Berqen, Barczvski 

CONTRACT ACTIONS 

Notes 
Final action is with Contracting. 

Final action is with Contractino. 

, Project N·ote~-
- . _ ·103 Sawyer Street 

· -· New Bedforci)ilA 02746 
. . 

Notes 

508°996-5462. 

50~-996-6742 _ 
www.jacobs.com :-

Preliminary Draft submitted_ for 
project scoping 

A comment resolution call is 
scheduled forA/24. 

A comment resolution call is 
scheduled for 4/24. 

Submitted -draft document. EPA 
(White) currently reviewing. 
USACE to verify EPA review of 
document. 
Final survey of CAD cell planned 
for 4/24/17 

. Prelim output sent out by 
USACE (Ellen) 

One ·contract action for Addendur,:i #9 and optional tasks through summer 2017 . Award 
anticipated bv 4/28/17. ii I I n ....... ..., ... 
POP extende.d until end of May 2017. J\/i,Z,IJJ ~,-:o A A~ .IA .nl .__ --- -;,\ 

; ( ~ . 

Final.action is with ContractinQ. 
. . V 

8 

(b) (5), (b) (6)

(b) (5), (b) (6)
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JACOBS~· 
CALL IN NUMBER:  
PARTICIPANT CODE:  . . 

Action Date 
Miguel and LH Properties WP 
Between the Bridaes WP 
Existing Debris Map for Citv of NB 

.. 

. FUTURE ACTIONS 

Notes 

Proje,ct Notes 
103. Sawyer Street . 

New Bedford, MA .02746 

508-99.6-5462 

. 508-996°6742 

·www.jacobs,com 

Jacobs to provide proposed data qap locations at the Miquel properties. 

Upon completion of debris removal 

. 9 

(b) (5), (b) (6)

(b) (5), (b) (6)




